

JRR-3利用計画

R3-2025-07 (R7. 11. 4~R7. 11. 14)

* TAS-1・PNO・PGA・RESA・MUSASI-L・TAS-2・SUIREN・NOP・SANS-Jは原則AM10:00、TNRF・CNRF・CHOPは原則PM1:00、HRPD・LTASは原則PM3:00にマシンタイム交代です。

曜日/月日		HRPD 1G (6864)	TAS-1 2G (6865)	PNO 3G (6866)	TNRF 7R (6417)	PGA T1-4-1 (3896)	RESA T2-1 (6340)	MUSASI-L T2-3-1 (5888)	TAS-2 T2-4 (6867)	LTAS C2-1 (6868)	SUIREN C2-2 (6839)	CNRF C2-3-3-1 (6868)	CHOP C2-3-3-2 (3894)	NOP C3-1-2-1 (3893)	SANS-J C3-2 (6869)	曜日/月日									
立ち上げ																									
火	11/4	I1262	K1298	I1203	E1322	I1161	2025B-A02	I1295	I1217	2025A-A46	I1296	I1290			2025A-A54	火	11/4								
水	11/5				E1311	D1299			2025B-A01						2025A-A16	水	11/5								
木	11/6				2025A-A20	I1161			I1290						木	11/6									
金	11/7				2025A-A10	E1310			2025A-A08						金	11/7									
土	11/8				2025A-A08	K1255			E1324						I1307	I1297	I1281	I1217	I1203	2025A-A57	土	11/8			
日	11/9																			2025A-A08	日	11/9			
月	11/10																			E1307	月	11/10			
火	11/11																			I1324	I1297	I1281	2025A-A57	火	11/11
水	11/12																			D1279	E1305	水	11/12		
木	11/13																			2025Z-A07	I1161	木	11/13		
金	11/14	I1290	I1217	I1203			金	11/14																	
停止作業																									